COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 22/ 2018

ESTI MATE SUMVARY 16: 43: 49
CONTI D C22349 ESTI MATE NG 0001 PROG SPEC YR: 2005
PCN: 22349- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 34.0 DAYS TIME ALLOW 5/31/2018 FI XED COVPLETI ON DAl
US 34 BI G THOMPSON CANYON MOOD PERCENT TIME:  26.15 ORI G TIME ALLOW 5/31/2018 FI XED COVPLETI ON DAl
PROJECT NO. CC0341- 100
US 34 BI G THOMPSON CANYON MOOD
NAMVE OF ROAD:
PROJECT COUNTI ES: LARI MER
CONTRACTOR:
KI EW T | NFRASTRUCTURE CO. PAY PERI OD ENDI NG 02/ 24/ 2018 DATE TI ME STARTED 01/22/2018
160 | NVERNESS DR W STE 110 DATE LET 12/ 11/ 2017 DATE WORK BEGAN  01/22/2018
DATE AWARDED 12/ 29/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/12/2018 DATE ACCEPTED
ENGLEWOCD CO 80112 (303) 979- 9330 DATE NOTI CE TO PROCEED 01/22/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 1,027, 222. 55 PARTI Cl PATI NG $ 0.00 $ 0. 00
AWARD PRQJECT AMT:  $ 870, 457. 55 NON- PARTI Cl PATI NG 19, 694. 00 19, 694. 00
PERCENT COMPLETE: 1.92% TOTAL EARNI NGS 19, 694. 00 19, 694. 00
FUNDS AVAI LABLE: $ 1,007, 528.55 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 19, 694. 00 19, 694. 00
TOTAL CLAI VS $ 0.00 RETAI NAGE -590. 82 -590. 82
SECURI TI ES ENCUMBERED 0. 00 0. 00
NET EARNI NGS 19, 103. 18 19, 103. 18
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 19, 103. 18 19, 103. 18
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 19, 103. 18

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22349 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22349-BI D ESTI MATE RUN 03/ 22/ 2018
PRQJECT: CC0341- 100 ESTI MATE NO 0001 16: 43: 49
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 Mvodi e

0005 203-00010  Uncl assified Excavation (Conplete In Place) (Modie) 2, 380. 000 0. 000
cY 393. 000 11, 004. 00
28. 00000 393. 000 11, 004. 00
0010 203-00040 Uncl assi fi ed Excavation (Special) (Modie) 2, 605. 000 0. 000
cY 0. 000 0. 00
34. 00000 0. 000 0. 00
0015 207-00405  Topsoil (Special) (Furnish and Install) (Modie) 617. 000 0. 000
cY 0. 000 0. 00
29. 00000 0. 000 0. 00
0020 207-00405 Topsoil (Special) (Modie) 617. 000 0. 000
cY 0. 000 0. 00
48. 00000 0. 000 0. 00
0025 208-00002 Erosion Log Type 1 (12 Inch) (Modie) 2, 090. 000 0. 000
LF 0. 000 0. 00
7.00000 0. 000 0. 00
0030 208-00020 Silt Fence (Moodie) 1, 262. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0035 208-00041 Rock Check Dam (Moodi e) 1. 000 0. 000
EACH 0. 000 0. 00
3, 850. 00000 0. 000 0. 00
0040 208-00070 Vehi cl e Tracking Pad (Modi e) 1. 000 0. 000
EACH 0. 000 0. 00
3, 600. 00000 0. 000 0. 00
0045 211-03005 Dewat ering (Mbodie) 1. 000 0. 000
LS 0. 250 2,500. 00
10, 000. 00000 0. 250 2,500. 00
0050 212-00022 Seedi ng (Ri parian) (Zone 1)(Mbodie) 0. 300 0. 000
ACRE 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0055 212-00022 Seedi ng (Ri parian) (Zone 2)(Modie) 0. 300 0. 000
ACRE 0. 000 0. 00

2,400. 00000 0. 000 0. 00



CONTI D

Mbodi e

CAT NO0200

0060 212-00022

0065

212-00022

0070

212-00032

0075

212-00900

0080

213- 00007

0085

213- 00705

0090

213- 00705

0095

214-00901

0100

214-01013

0105

214- 01032

0110 214-01403

C22349
22349-BID
CC0341-100
| TEM
DESCRI PTI ON

Seedi ng (Ri parian) (Zone 3)(Modie)

Seedi ng (Ri parian) (Zone 4)(Moodie)

Soi | Conditioning (Modie)

Conpost (Moodi e)

Ml ching (Wod Strand) (Modie)

Landscape Boul der (Special) (24inch to 36inch)(Modie)

Landscape Boul der (Special) (42inch to 48inch)(Modie)

Perenni al s (Tubeling) (Grass Plug)(Modie)

Live WIlow Stakes (Modie)

Large Wbody Materi al

(Moodi e)

Nursery Stock Deep Rooted Container (DRC # 60)
(Moodi e)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 460
ACRE
1, 400. 00000
0. 470
ACRE
1, 500. 00000
1.220
ACRE
1, 900. 00000
427. 000
cy
15. 15000
0. 930
ACRE
7, 800. 00000
121. 000
EACH
121. 49000
13. 000
EACH
255. 77000
108. 000
EACH
3. 00000
441. 000
EACH
21. 74000
20. 000
EACH
1, 600. 00000
499. 000
EACH

10. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16:43: 49

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C22349 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22349-BI D ESTI MATE RUN 03/ 22/ 2018
PRQJECT: CC0341- 100 ESTI MATE NO 0001 16: 43: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Mvodi e

0115 216-00030 Soi | Retention Blanket (Special) (Coir Mat)(Modie) 3, 019. 000 0. 000
Sy 0. 000 0. 00
9. 00000 0. 000 0. 00
0120 216-00221 Soil Retention Bl anket (Coconut) (Biodegradable d ass 1, 000. 000 0. 000
1) (Mbodie)
SY 0. 000 0. 00
5. 00000 0. 000 0. 00
0125 504-03411 Retai ning Wal |l (Boul der) (30inch to 42inch)(Modie) 621. 000 0. 000
SF 0. 000 0. 00
25. 56000 0. 000 0. 00
0130 506-00010 Ri prap (Special) (50/50 M x) (Modi e) 27.000 0. 000
cY 0. 000 0. 00
170. 00000 0. 000 0. 00
0135 506-00010 Riprap (Special) (Void-Filled 12", Install 1, 525. 000 0. 000
Onl y) (Moodi e)
cY 0. 000 0. 00
72.00000 0. 000 0. 00
0140 506-00010 Ri prap (Special) (Void-Filled 18", Install 1, 079. 000 0. 000
Only) (Mbodi )
cY 0. 000 0. 00
67. 00000 0. 000 0. 00
0145 607-11525 Fence (Plastic) (Modie) 1, 262. 000 0. 000
LF 170. 000 1,190. 00
7.00000 170. 000 1, 190. 00
0150 607-56001 Fence (Animal Protection) (Modie) 600. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0155 625-00000 Construction Surveying (Modie) 1. 000 0. 000
LS 0. 000 0. 00
15, 000. 00000 0. 000 0. 00
0160 626- 00000 Mbbi |i zati on (Mbodi e) 1. 000 0. 000
LS 0. 000 0. 00
6, 038. 00000 0. 000 0. 00
0165 630-00016 Traffic Control (Special) LS (Modie) 1. 000 0. 000
LS 0. 000 0. 00

5, 000. 00000 0. 000 0. 00



CONTI D: C22349 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 22349-BI D
PRQIECT CC0341-100 ESTI MATE NO 0001
CURRENT PREV QTY/
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD
NO. NO. DESCRI PTI ON UNITS QrY TO DATE
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE
CAT NO0200 Mvodi e
0170 700-70010 F/ A Mnor Contract Revisions (Modie) 111, 405. 000 0. 000
F A 0. 000
1. 00000 0. 000
CAT 0200 CURRENT AMT $ 710,309.45%
CAT NO0201 Drake
0175 203-00010  Uncl assified Excavation (Conplete In Place) (Drake) 3, 329. 000 0. 000
cY 0. 000
22.00000 0. 000
0180 203-00040 Uncl assified Excavation (Special) (Drake) 1, 386. 000 0. 000
cY 0. 000
25. 00000 0. 000
0185 207- 00405 Topsoi |l (Special) (Drake) 488. 000 0. 000
cY 0. 000
25. 00000 0. 000
0190 211-03005 Dewat ering (Drake) 1. 000 0. 000
LS 0. 000
10, 000. 00000 0. 000
0195 212-00032 Soi | Conditioning (Drake) 0. 610 0. 000
ACRE 0. 000
5, 410. 00000 0. 000
0200 506-00213 Riprap (12 Inch)(lInstall Only) (Drake) 832. 000 0. 000
cY 0. 000
70. 00000 0. 000
0205 506-00224 Riprap (24 Inch) (Drake) 553. 000 0. 000
cY 0. 000
71. 00000 0. 000
0210 625-00000  Construction Surveying (Drake) 1. 000 0. 000
LS 0. 250
20, 000. 00000 0. 250
0215 626- 00000 Mbbi | i zation (Drake) 1. 000 0. 000
LS 0. 000
20, 662. 00000 0. 000

14, 694
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14,694

5, 000

.00

00$

.00

.00

.00

.00

.00

.00

.00

00

.00

16:43: 49

AMOUNT

5, 000

.00

.00

.00

.00

.00

.00

.00

00

.00



CONTI D: C22349

PCN: 22349-BID

PRQIECT CC0341-100

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0201 Drake

0220 700- 70010 F/ A M nor Contract

Revi si ons ( Drake)

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 6
ESTI MATE RUN 03/ 22/ 2018

ESTI MATE NO: 0001 16: 43: 49
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
45, 360. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0201  CURRENT AMT $  316,913.10$ 5,000.00 $ 5, 000. 00
PRQJECT TOTAL CURRENT AMI $ 1,027,222.55$%  19,694.00$% 19, 694.00



